7

CONSTRUCTION COST ENGINEERING OF BOSTOR

Warwick, Rl, Pilgrim High School, Schem. Budget Estimate 21 0615RR

2 Level Structal Steel W/ Composite Siding & MetalL Stud BU
NEW Square Footage 232,268 SF

Alt#1  $176,000 Alt#4 $22,000 Alt# 7 $700,000
Alt#2  $2,000,000 Alt#5 $!,084,062 Alt# 8 $3,140,700
Alt#3  $22,000 Ali#6 $3,000,000 Total(8) Alternates $10,144,762
232268 SF Schools Last Updated
Year 2022 Cost File 2022 PROVIDENCE UNION AV 1/5/2023 10:21:40 AM
Description Quantity ~ Unit Unit Cost Extended Cost

01 General Requirements

01 00 00 General Requirements
Field engineer 52 WEEK 4508.21 234,427
General superintendent 130 WEEK 5531.61 719,109
Asst. superintendent 130 WEEK 4918.04 639,346
Main office, general clerk 1/2 time 65 WEEK 3688.53 239,755
Cutting & patching, misc. 10 JOB 420.00 4,200
01 00 00 General Requirements 1,836,836
012300 Alternates
Alternate #1 Rock Wall (+ $176,000) 1 EA 0.00 0
Alternate #2 Synthetic Turf (+ 1 EA 0.00 0
$2,000,000)
Alternate #3 Softball Press Box (+ 1 EA 0.00 0
$22,000)
Alternate #4 Baseball Press Box (+ 1 EA 0.00 0
$22,000)
Alternate #5 Fabricated Pedestrain 1 EA 0.00 0
Bridge (+ $1,084,062)
Alternate #6 Photo Voltaic System 1 EA 0.00 0
(+ $3,000,000)
Alternate #7 Baseball Fields Lights 2 EA 0.00 0
(+ $700,000)
Alternate #8 Mezzanine Track (+ 1 EA 0.00 0
$3,140,700)
012300 Altemnates 0
01 3100 Project Management and Coordination
Insurance, 1% 135000 JOB 1.40 189,000
01 31 00 Project Management and Coordination 189,000
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Warwick, R, Pilgrim High School, Schem. Budget Estimate

21 0615RR

01 General Requirements

Description Quantity  Unit Unit Cost Extended Cost
01 32 00 Construction Progress Documentation
Progress photos 30 SET 280.00 8,400
Additional drawings 10 JOB 350.00 3,500
Drawings, as built 1 SET 5395.52 5,396
0132 00 Construction Progress Documentation 17,296
013213 Scheduling of Work
Scheduling, cpm, update 29 EA 700.00 20,300
Scheduling, progress cpm for 30 1 EA 10500.00 10,500
months
013213 Scheduling of Work 30,800
01 41 26 Permit Requirements
Permit fee $20/m 13500 JOB 24.00 324,000
014126 Permit Requirements 324,000
01 43 36 Field Samples
Test & samples, conc/motar/ 5 JOB 6440.91 32,205
01 43 36 Field Samples 32,205
01 43 39 Mockups
Mock-up panels 6'x12' 2 EA 10453.70 20,907
014339 Mockups 20,907
01 50 00 Temporary Facilities and Controls
Police details 100 MD 336.00 33,600
Winter conditions 6 MONTH 14000.00 84,000
Drug testing program 1 TOTAL 14000.00 14,000
Employee badge program 1 TOTAL 3500.00 3,500
Safety officer, full time 130 WEEK 980.00 127,400
Project sign, 4'x 8' x 1 7/8 1 EA 3758.51 3,759
Protection, trees 2 EA 700.00 1,400
Site temp. chain link fence 8' 1840 LF 21.00 38,640
Site temp. chain link gate 2 EA 700.00 1,400
Temporary heat, 12 hrs day, per wk 2765 CSFFLR 32.14 88,870
Temporary electric, power/lights 30 MONTH 560.00 16,800
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Warwick, RI, Pilgrim High School, Schem.

Budget Estimate

21 0615RR

01 General Requirements

Description Quantity  Unit Unit Cost Extended Cost
Temporary water 30 MONTH 70.00 2,100
Temporary doors, 5 per job 1 EA 2056.19 2,056
Barrier, plywood on 2"x4"frame 8' 1000 LF 46.10 46,104
Temporary fire, protection 30 JOB 700.00 21,000
Rubbish removal, 40 cy capacity 130 LOAD 840.00 109,200
Snow removal 10 DAY 3454.66 34,547
Telephone, general clerk use 30 MONTH 350.00 10,500
Tarpaulins, reinf. polyethylene 60000 SF 0.17 10,080
Watchman, uniformed, 8 hrs nights 20 WEEK 4631.56 92,631
Internet Service 30 Mo. 120.00 3,600

01 50 00 Temporary Facilities and Controls 745,187
015213 Field Offices and Sheds
Office trailer, furnished, 36'x8' 30 MONTH 336.00 10,080
Storage trailer, 28'x10' 30 Mo. 140.00 4,200
015213 Field Offices and Sheds 14,280
01 60 00 Product Requirements
Toilet, portable chemical, rent 60 MONTH 126.00 7,560
Trucking, general site use 30 JOB 700.00 21,000
Small tools, purchase/rent 30 JOB 420.00 12,600
Equipment rentals, misc 10 JOB 5600.00 56,000
01 60 00 Product Requirements 97,160
017419 Construction Waste Management and Di
Cleaning general, site 650 HR 118.77 77,203
Clean-up, final 2 WEEK 9501.85 19,004
Punchlist, survey/check 4 WEEK 5441.68 21,767
017419 Construction Waste Management and Dispo 117,973
02 Existing Conditions
024113 Selective Site Demolition
Demo site, stone walls 760 LF 140.00 106,400
Saw cut, asphalt, to 3" deep 650 LF 7.63 4,957
Remove trees 16 EA 140.00 2,240
Remove bollards 7 EA 70.00 490
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Warwick, R, Pilgrim High School, Schem. Budget Estimate

21 0615RR

02 Existing Conditions

Description Quantity  Unit Unit Cost Extended Cost
Remove stairs 2040 SF 4.90 9,996
Remove fence 880 LF 2.80 2,464
Saw cut, conc slab, per 1" deep 5000 LF 2.25 11,271
Demo pavement, bituminous 2093 SY 6.18 12,942
Demo concrete slab 1440 SF 10.63 15,307
Saw cut, bitum paving 3" deep 720 LF 1.83 1,316
Remove guardrail 720 LF 7.00 5,040
Relocate lightpoles 4 EA 2100.00 8,400
Labor only, wreckers 20 DAY 975.01 19,500

024113 Selective Site Demolition 200,323
03 Concrete
03 10 00 Concrete Forming and Accessories
Expansion joint, bit.fiber, 1/2"x6 2967 LF 3.67 10,896
Anchor bolts, 3/4"x 12 @310 loc.x4 1240 EA 27.48 34,069
=1240ea
03 10 00 Concrete Forming and Accessories 44,965
03 20 00 Concrete Reinforcing
Welded wire fabric, 6x6-w1.4xw1.4 795.39 CSF 93.36 74,260
sidewalks
Welded wire fabric, 6x6-w2.9xw2.9 2608 CSF 126.84 330,801
sog
Reinforcing, over beams & columns, 23.12 TON 2882.02 66,632
.5# / sf
Reinforcing, footings & walls 100 Ibs/ 107 TON 2476.51 264,987
cy
03 20 00 Concrete Reinforcing 736,681
03 30 00 Cast-in-Place Concrete
Concrete sealer, hardener 60000 SF 0.35 21,000
Concrete retaining walll 120 LF 210.00 25,200
Stairs, ground cast 132 CY 560.00 73,920
Auditourium stepping 6468 SF 28.00 181,104
Finishing, broom finish sidewalks 25262 SF 1.65 41,808
Finishing floor, steeltrowel 232268 SF 1.79 415,145
Finishing walls, burlap, rub/grout 10000 SF 2.35 23,515
Retaining wall weep holes 145 EA 28.00 4,060
Conc in place, auditorium wall 1071 CY 726.74 778,343
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Warwick, R, Pilgrim High School, Schem. Budget Estimate

21 0615RR

03 Concrete
Description Quantity  Unit Unit Cost Extended Cost
Concrete in place, stripfooting 36" x 330 CY 492.84 162,637
12" @ 2,967 If
Concrete in place, elevator pit & walls 15 CY 769.68 11,545
12
Concrete in place, grade wall12"x8' @ 300 CY 769.68 230,903
1,000 If
Concrete in place, 20 CY 452.87 9,057
housekeeping/equipment pad
Concrete, sealer, hardener&dustprf 760 SF 0.56 424
Concrete in place, spread footing 3' 104 CY 597.24 62,113
x3'x 12" 310 ea
Concrete in place, frost wall12"x4' 440 CY 769.68 338,658
@2,967 If
Concrete in place, elevated 7 1/2" 92490 SF 8.39 775,904
slab 92,480 sf
Concrete in place, ground slab, 6 36729 SF 6.35 233,065
Concrete in place, ground slab, 4 131626 SF 5.12 674,538
Grout, column, 2"thick, non shrink 310 SF 41.34 12,815
03 30 00 Cast-in-Place Concrete 4,075,754
04 Masonry
04 05 19.13  Continuous Joint Reinforcing
Joint reinforcing, #5bar vertical 13850 LB 1.47 20,375
Lintels, 800 LF 29.16 23,327
Control joint, pvc 4" wall 4086 LF 5.02 20,520
Grouting, cmu cores, 8" thick 10000 SF 6.74 67,385
Grouting, cmu cores, 12" thick 5000 SF 8.00 39,991
Grouting, door frames 565 OPNG 110.43 62,395
Joint reinforcing, #4bar horizontal 5350 LB 2.88 15,389
Staging, 2 use per month 122333 SF 1.79 219,245
Forklift, w/ operator 120 DAY 1558.94 187,072
Cherry picker crane 120 DAY 1740.38 208,845
04 05 19.13 Continuous Joint Reinforcing 864,544
04 20 00 Unit Masonry
Cmu, partition, 8" thick 54223 SF 16.11 873,616
Cmu, partition, 10" thick 6486 SF 23.41 151,846
Cmu window headers 660 LF 24.50 16,170
Cmu, back up, 8"thick 55453 SF 16.34 905,975
Cmu, partition, 4" thick 26377 SF 14.15 373,118
Cmu, partition, 6" thick 170420 SF 15.68 2,672,148
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Warwick, RI, Pilgrim High School, Schem. Budget Estimate 21 0615RR

04 Masonry
Description Quantity  Unit Unit Cost Extended Cost
Cmu, bond beam, 8"thick 8342 LF 20.42 170,335
Cmu, bond beam, 10"thick 2064 LF 27.64 57,053
Cmu, bond beam, 6"thick 24168 LF 17.50 422,934
Exterior cmu split face & smooth 42834 SF 47.64 2,040,450
Decorative cmu split face & smooth 10000 SF 44.16 441,619
and sound
04 20 00 Unit Masonry 8,125,264
05 Metals
05 00 00 Meials
Welded shear connector, 3/4" 4-7/8" 21605 EA 4.75 102,551
long 4.85/sf
05 00 00 Metals 102,551
051000 Structural Metal Framing
Structural steel, Framing 2nd flr 13#/ 601.2 TON 6085.84 3,658,809
sf @ 92,490 sf
Struct. steel,vertical bracing 3.5#/sf 483.9 TON 6085.84 2,944,940
@ 276,524 sf
Structural steel, Framing Roof 12# / 1047.7 TON 6085.84 6,376,138
sf @ 174,624sf
Structural steel, Framing Auditorium 100.87 TON 6085.84 613,879
Roof 15# / sf @13,450 sf
Structural steel, Framing Gym 12# / 220.37 TON 6085.84 1,341,137
sf @ 36,729 sf
Structural steel, Framing Boulevard 110.77 TON 6085.84 674,129
14# / sf @ 15,825 sf
Structural steel, Connections 10% 250 TON 6085.84 1,521,461
0510 00 Structural Metal Framing 17,130,493
05 30 00 Metal Decking
Metal decking, edge closure form 3277 LF 6.23 20,426
Metal deck, composit,18gage, 3" 92490 SF 6.53 604,301
deep 2nd fIr
Metal deck,acoustic galv, 6"deep 18 66004 SF 8.10 534,366
g,stage, gym, auditorium areas
Metal deck, open,18 ga galv,3"deep 105733 SF 9.45 999,290
roof
05 30 00 Metal Decking 2,158,382
05 40 00 Cold-Formed Metal Framing
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Warwick, RI, Pilgrim High School, Schem. Budget Estimate 21 0615RR
05 Meials
Description Quantity  Unit Unit Cost Extended Cost
Light ga. framing 1 TOTAL 42000.00 42,000
Catwalk 6' wide 450 SF 35.00 15,750
05 40 00 Cold-Formed Metal Framing 57,750
05 52 00 Metal Railings
Stair landings 3000 SF 49.00 147,000
Stair, metal pan, straight 7 FLIGHT 10500.00 73,500
Hand rails, wall mtd. 2000 LF 21.00 42,000
Hand rails, stair mtd. 2000 LF 42.00 84,000
Stair, to roof, straight 1 FLIGHT 4200.00 4,200
Hand rails, site 175 LF 42.00 7,350
05 52 00 Metal Railings 358,050
0552 13 Pipe and Tube Railings
Railing, 2rail 3'-6",welded 1 1/2"d 30 420 LF 46.12 19,372
If ea
055213 Pipe and Tube Railings 19,372
05 55 00 Metal Stair Treads and Nosings
Stair, metal pan 5w,w/cement fill 28 7 Flight 22178.56 155,250
risers
05 55 00 Metal Stair Treads and Nosings 155,250
057000 Decorative Metal
Metal picket fence on curb 140 LF 70.00 9,800
Misc metals, allowance 50000 LS 1.40 70,000
Metal pipe rail, roof 400 LF 21.00 8,400
05 70 00 Decorative Metal 88,200
06 Wood, Plastics, and Composites
06 11 00 Wood Framing
Labor only, carpenter 200 DAY 836.31 167,262
Blocking, wood 2"x4 10 MBF 4725.43 47,254
Sheathing, wall, 5/8" ext plywood 10000 SF 3.24 32,373
Sheathing, gypsum, 1/2" thick, wp. 80763 SF 2.57 207,185
Blocking, p.t. wood 2"xs 10 MBF 6372.46 63,725
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Warwick, R, Pilgrim High School, Schem. Budget Estimate

21 0615RR

06 Wood, Plastics, and Composites

Description Quantity  Unit Unit Cost Extended Cost
06 11 00 Wood Framing 517,798
06 20 00 Finish Carmpentry
Counter top, p. lam. w/book shelves 630 LF 70.00 44,100
Counter top, p. lam. w/base cabinet 196 LF 140.00 27,440
Wardrobe 3'x7' 27 EA 350.00 9,450
Finish carpentry 1 ALLOW 42000.00 42,000
Exterior soffit vent 1700 LF 2.80 4,760
Exterior soffit & facia 1700 LF 11.20 19,040
Paneling, plywood 5593 SF 22.99 128,597
Moulding, window sill 600 LF 28.77 17,260
06 20 00 Finish Carpentry 292,647
06 40 00 Architectural Woodwork
Front entry desk 1 EA 7000.00 7,000
Casework 1 LSUM 168000.00 168,000
06 40 00 Architectural Woodwork 175,000
07 Thermal and Moisture Protection
07 10 00 Dampproofing and Waterproofing
Vapor barrier, polyethylene, walls 507.04 SQ 32.22 16,336
Water proofing, metalic 500 SF 14.59 7,296
Asphalt coat, troweled, 1/16" thick 6595 SF 2.69 17,723
Vapor barrier, polyethylene,.006"t 858.56 SQ 35.01 30,062
07 10 00 Dampproofing and Waterproofing 71,417
07 20 00 Thermal Protection
Fireproofing sprayed m/fib.,bms/col 300000 SF 2.69 807,952
Rigid slabr insulation,3"permimeter 6595 SF 1.59 10,513
Insulation, 6" f.g 80763 SF 2.05 165,408
Insulation, rigid, polystyrene, 2 3194 SF 2.41 7,713
Insulation, fiberglass kf 12" x 15 1560 SF 2.18 3,401
Roof deck coverboard, dens deck 168355 SF 1.64 275,530
5/8" 1st layer
Roof deck coverboard, dens deck 168355 SF 1.64 275,530
5/8" 2nd layer
Roof deck insul, 4.5"t 168355 SF 2.70 454,446
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Warwick, R, Pilgrim High School, Schem. Budget Estimate

21 0615RR

07 Thermal and Moisture Protection

Description Quantity  Unit Unit Cost Extended Cost
Roof deck insul, 4.5" tapered 7144 SF 4.31 30,786
07 20 00 Thermal Protection 2,031,280
07 40 00 Roofing and Siding Panels
Alucabond panels 18226 SF 22.40 408,262
Aluminum fin 917 SF 49.00 44,933
Alum vertical wall panels 8344 SF 19.44 162,221
07 40 00 Roofing and Siding Panels 615,417
07 42 00 Wall Panels
rainscreen ,system 113081 SF 40.88 4,623,132
07 42 00 Wall Panels 4,623,132
07 50 00 Membrane Roofing
Membrane, tpo, 2'wide walkway pads 6074 SF 2.44 14,839
Asphalt, coated felt #15 507.04 SQ 22.95 11,636
Membrane, TPO, 60mil, full adhered 168355 SF 5.68 956,706
Truck crane 150 ton, w/operator & 20 DAY 5218.63 104,373
oiler
07 50 00 Membrane Roofing 1,087,554
07 70 00 Roof and Wall Specialties and Accessori
Lead coated copper soffit 1642 SF 21.00 34,482
Downspouts 210 LF 14.00 2,940
Gutter 140 LF 252.41 35,337
Fascia, alum .032"thick 2466 SF 11.42 28,153
Flashing, copper 16 oz. sheets 2600 SF 14.87 38,675
Flashing, copper 3 oz. paperbacked 8000 SF 5.78 45,858
Gravel stop, alum, 12" h, mill 2419 LF 24.31 58,797
Coping/wall cap, copper 1319 LF 18.85 24,858
07 70 00 Roof and Wall Specialties and Accessories 269,100
07 90 00 Joint Protection
Caulking, backer rod polyeth. 1/4 29000 LF 2.50 72,434
Caulking, butyl 1/4"x1/2",154lf/gal 29000 LF 5.09 147,466
07 90 00 Joint Protection 219,900
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Warwick, R, Pilgrim High School, Schem. Budget Estimate

21 0615RR

07 Thermal and Moisture Protection

Description Quantity  Unit Unit Cost Extended Cost
07 95 00 Expansion Control
Expansion cover, assemb. floors 300 LF 44.59 13,376
Expansion cover, assemb. roof, alum 300 LF 53.51 16,052
07 95 00 Expansion Control 29,428
0795 13 Expansion Joint Cover Assemblies
Expansion cover, assemb. flr, brz 1000 LF 70.81 70,812
Expansion cover, assemb. roof, alum 1000 LF 53.51 53,508
07 95 13 Expansion Joint Cover Assemblies 124,320
08 Openings
081113 Hollow Metal Doors and Frames
H.m. door, 1-3/4" 20g, 3x7 type a 20 EA 538.39 10,768
H.m glass door&frame, 20 EA 1998.34 39,967
H.m. frame, 16g 8-3/4d,7'h,8'w 43 EA 511.79 22,007
double
H.m. frame, 16ga d.w.3-7/8"x7x3 141 EA 394.19 55,581
single
081113 Hollow Metal Doors and Frames 128,322
08 11 16 Aluminum Doors and Frames
Alum door&frame, 5 PR 4510.66 22,553
6'x10'0png,3'transom
Alum door&frame, 3-'6" x 11 EA 2889.51 31,785
10',3'transom
081116 Aluminum Doors and Frames 54,338
08 14 00 Wood Doors
Wood door 202 EA 671.08 135,559
08 14 00 Wood Doors 135,558
08 30 00 Specialty Doors and Frames
Overhead door, 12'-4"x13' 1 EA 5600.00 5,600
Roll down door4'8"x4'8" 3 EA 1788.34 5,365
Acoustical door/seals 13 EA 2138.34 27,798
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Warwick, R, Pilgrim High School, Schem. Budget Estimate

21 0615RR

08 Openings

Description Quantity  Unit Unit Cost
08 30 00 Specialty Doors and Frames
08 41 00 Entrances and Storefronts
Storefront, alum w/glass 13112 SF 72.96
Curtain wall 42834 SF 93.96
08 41 00 Entrances and Storefronts
08 51 13 Aluminum Windows
Aluminum window triple glazing 25% 7500 SF 111.24
08 51 13 Aluminum Windows
08 62 00 Unit Skylights
skylight 1000 SF 115.88
08 62 00 Unit Skylights
08 71 00 Door Hardware
Finish hardware exterior 21 SET 1081.04
Finish hardware interior 202 SET 461.39
Panic device, touch bar, exit 21 EA 1000.39
08 71 00 Door Hardware
08 81 00 Glass Glazing
Borrowed lights, doors 1258 SF 28.00
Borrowed lights, walls 3600 SF 28.00
Mirror 1 EA 1680.00
Borrowed lights, door sidelights 1985 SF 28.00
08 81 00 Glass Glazing
0887 13 Solar Control Films
solar film 12000 SF 5.27
0887 13 Solar Control Films

Extended Cost

38,763

956,687
4,024,799

4,981,486

834,298

834,298

115,883

115,883

22,702
93,201
21,008

136,911

35,224
100,800
1,680
55,580

193,284

63,275

63,275

09 Finishes
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Warwick, R, Pilgrim High School, Schem. Budget Estimate

21 0615RR

09 Finishes

Description Quantity  Unit Unit Cost Extended Cost
09 06 80 Schedules for Acoustical Treatment
Sound attenuation, blanket 3 32061 SF 2.11 67,520
Acoustical ceiling gwb auditorium 12000 SF 9.25 111,040
Acoustical wall panels gym/ autorium 6000 SF 17.11 102,640
Acoustical ceiling gwb gym 14000 SF 9.25 129,547
09 06 80 Schedules for Acoustical Treatment 410,747
09 20 00 Plaster and Gypsum Board
Drywall, acct. sound 2 lay. 5/8"tk 6000 SF 6.13 36,785
Drywall, ceiling 15859 SF 5.78 91,678
Partition, gwb 6" x-6 338 SF 5.60 1,893
Partition, gwb 6" x-4 546 SF 5.88 3,210
Partition, gwb 6" x-3 494 SF 4.90 2,421
Partition, gwb 4" x-0 2720 SF 5.46 14,851
Drywall, ceiling soffits 5238 SF 10.39 54,436
Metal stud, part.16ga. 6" 16"0.c. 80763 SF 8.50 686,206
Plaster, exterior soffit 4854 SF 17.69 85,861
Part.gwb, hi-impact 5/8", w/m.s.sg| 10000 SF 11.31 113,145
Drywall, hi impact, 5/8" on walls t&f 80763 SF 3.62 292,600
Plaster, gypsum 3 coat,auditorium 10000 SY 7.00 70,000
Partition, gwb 6" x-7 624 SF 5.60 3,494
Partition, gwb 6" x-8 9152 SF 5.60 51,251
Partition, gwb 6" x-9 2912 SF 5.60 16,307
Partition, gwb 6" x-10 1300 SF 5.60 7,280
Partition, gwb 6" x-12 3770 SF 5.60 21,112
Partition, gwb 6" x-13 5593 SF 5.60 31,321
Partition, gwb 6" x-14 2028 SF 5.60 11,357
Partition, gwb 6" x-15 6426 SF 5.60 35,986
Partition, gwb 6" x-16 1352 SF 5.60 7,571
Partition, gwb 6" x-18 910 SF 5.60 5,096
Column surrounds 1092 VLF 39.20 42,806
09 20 00 Plaster and Gypsum Board 1,686,668
0921 16.23  Gypsum Board Shaft Wall Assemblies
Shaft wall, 2hr double layer 5/8" d.w. 400 SF 13.77 5,508
09 21 16.23 Gypsum Board Shaft Wall Assemblies 5,508
09 22 26 Suspension Systems
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Warwick, RI, Pilgrim High School, Schem. Budget Estimate 21 0615RR

09 Finishes

Description Quantity  Unit Unit Cost Extended Cost
Suspension system, for ceiling tile 257709 SF 3.64 938,390
09 22 26 Suspension Systems 938,390
093013 Ceramic Tiling
Ceramic tile, floor, 18" square., thinset 4235 SF 19.58 82,903
Ceramic tile, cove base,4-1/2"sq,ts 1000 LF 31.62 31,623
Ceramic tile, floor, 2"sg., mudset 10500 SF 16.98 178,333
Ceramic tile, walls 4 1/2 11000 SF 14.99 164,860
Cementitious, backerboard 5/8" t. 2000 SF 7.48 14,966
093013 Ceramic Tiling 472,686
09 30 16 Quarnry Tiling
Quarry tile, red flr,6"x6"x1/2",mud 3500 SF 18.85 65,968
Quarry tile, base 5 200 LF 23.12 4,623
09 30 16 Quary Tiling 70,591
09 51 23 Acoustical Tile Ceilings
Ceiling tile, min.fiber,12"sq,firer 257709 SF 3.77 972,846
Metal panel ceiling 2076 SF 11.70 24,296
09 51 23 Acoustical Tile Ceilings 997,143
09 64 00 Wood Flooring
Wood flooring, gym & stage 9138 SF 21.15 193,299
09 64 00 Wood Flooring 193,299
09 65 00 Resilient Flooring
Floor vinyl, straight base, 4 42148 LF 3.54 149,359
Stair treads, rubber 12" wide 1/4 1500 LF 18.71 28,067
Stair risers, rubber 7" high 1/8 1500 LF 8.20 12,300
Stair landings, rubber 1/8" thick 17900 SF 11.70 209,441
Resilient, vet 12"x12" 1/8"t, luxery 215000 SF 4.34 932,481
09 65 00 Resilient Flooring 1,331,648
09 67 00 Fluid-Applied Flooring
Sports floor track 3000 SF 19.09 57,265
Epoxy, chip flooring, 1200 SF 12.31 14,774
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Warwick, RI, Pilgrim High School, Schem.

Budget Estimate

21 0615RR

09 Finishes

Description Quantity  Unit Unit Cost Extended Cost
09 67 00 Fluid-Applied Flooring 72,039
09 68 00 Carpeting
Entry mat 450 SF 45.01 20,255
Carpet, nylon, 28 0z., type 1 1680 SY 25.20 42,336
09 68 00 Carpeting 62,591
0972 00 Wall Coverings
Vinyl wall covering, 20 oz. r 5000 SF 3.24 16,175
09 72 00 Wall Coverings 16,175
09 90 00 Painting and Coating
Paint, ceiling, gym 11552 SF 0.70 8,086
Paint, concrete floor 4117 SF 0.70 2,882
Paint, masonry 60637 SF 0.98 59,424
Paint, gwb ceiling 10591 SF 0.70 7,414
Paint, gwb 185833 SF 0.70 130,083
Paint, int door/frame 2coat,w/brush 560 EA 124.43 69,682
Paint, stairways, oil, 2¢c w/brush 10 FLT 963.99 9,640
Paint, extdoor&fram 3x7,primer+2cts 38 EA 171.47 6,516
Paint, sports lines 1 TOTAL 4200.00 4,200
Paint exposed construction 76869 SF 0.70 53,808
Paint exposed ceiling in Theater 7000 SF 1.33 9,310
09 90 00 Painting and Coating 361,045
10 Specialties
10 11 16 Markerboards
Markerboards 4396 SF 14.00 61,544
Tack boards 5796 SF 14.00 81,144
Display case 16' 5 EA 2100.00 10,500
10 11 16 Markerboards 153,188
10 14 00 Signage
Signage, interior 1 TOTAL 406000.00 406,000
Signage, exterior 1 TOTAL 269400.00 269,400

Page 14 of 25



Warwick, RI,

Pilgrim High School, Schem. Budget Estimate

21 0615RR

10 Specialties

Description

10 14 00

1021 13

Partition, toilet cubicle,door
Partition, toilet cubicle,handicap
Partition, toilet cubicle,ceil hung
Partition, urinal screen,18"w,pl la

1021 13

1022 13
Gym dividing curtain 26" high (2)
Partition, fold accord,stc 51,5#/sf

1022 13

10 26 00

Louvers alum.

Corner guard, vinyl, 2-1/2" wide

10 26 00

10 28 00

Accessories, bathroom

10 28 00

10 43 31

Life Safety Equipment

1043 31

10 44 00

Fire extinguisher, cabinet, alum

Fire extinguisher, all purpose, 10#

10 44 00

1044 19

Fire Blankets

1044 19

Quantity  Unit Unit Cost Extended Cost
Signage 675,400
Toilet Compartments
65 EA 645.33 41,947
15 EA 1790.17 26,853
50 EA 1020.17 51,008
8 EA 566.08 4,529
Toilet Compartments 124,336
Wire Mesh Partitions
5824 SF 11.55 67,267
300 SF 77.39 23,216
Wire Mesh Partitions 90,483
Wall and Door Protection
1574 SF 25.20 39,665
1200 LF 13.10 15,722
Wall and Door Protection 55,387

Toilet, Bath, and Laundry Accessories

49 EA 1430.95 70,117
Toilet, Bath, and Laundry Accessories 70,117
Respiration Equipment
3 EA 3500.00 10,500
Respiration Equipment 10,500
Fire Protection Specialties
30 EA 332.04 9,961
30 EA 99.28 2,978
Fire Protection Specialties 12,940
Fire Blankets
3 EA 700.00 2,100
Fire Blankets 2,100
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Warwick, R, Pilgrim High School, Schem. Budget Estimate

21 0615RR

10 Specialties

Description Quantity  Unit Unit Cost Extended Cost
10 51 00 Lockers
Lockers, team, 60",steel, 105 OPNG 217.92 22,882
Lockers, corridor double tier 1200 OPNG 91.00 109,200
Lockers, kitchen, 72",steel, 5 OPNG 231.92 1,160
Lockers, bench, lam. maple top 150 LF 34.60 5,191
Lockers, bench, pedestails stl.pipe 28 EA 83.82 2,347
Lockers, gym assorted sizes 80 OPNG 217.92 17,434
Lockers, music room assorted sizes 80 OPNG 217.92 17,434
10 51 00 Lockers 175,646
10 51 43 Wire Mesh Storage Lockers
Vocation & Tech Lockers Location | 30 EA 700.00 21,000
Vocation & Tech Lockers Location Il 30 EA 700.00 21,000
10 51 43 Wire Mesh Storage Lockers 42,000
10 55 00 Postal Specialties
Teachers mailboxes 100 OPEN 85.22 8,522
10 55 00 Postal Specialties 8,522
10 75 00 Flagpoles
Flagpole, f.g. 40' 3 EA 5304.69 15,914
Flagpole, concrete foundation 3 EA 2296.81 6,890
10 75 00 Flagpoles 22,805
11 Equipment
11 13 00 Loading Dock Equipment
Loading dock, bumpers,rubber blocks 4 EA 159.02 636
11 13 00 Loading Dock Equipment 636
11 40 00 Foodservice Equipment
Warming Kitshen 1 LSUM 240000.00 240,000
11 40 00 Foodservice Equipment 240,000
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11 Equipment

Description Quantity  Unit Unit Cost Extended Cost
11 51 00 Library Equipment
Equipment for Library 1 LS 60000.00 60,000
11 51 00 Library Equipment 60,000
11 52 00 Audio-Visual Equipment
a v equipment 1 total 1085000.00 1,085,000
11 52 00 Audio-Visual Equipment 1,085,000
11 61 00 Broadcast, Theater, and Stage Equipme
Stage, curtain track 50If front 30If 110 LF 151.73 16,690
each side
Stage, curtain front 1100 SF 75.73 83,307
Stage, curtain back 1100 SF 75.73 83,307
Stage, curtain side 900sf ea 1800 SF 75.73 136,320
11 61 00 Broadcast, Theater, and Stage Equipment 319,624
11 66 00 Athletic Equipment
Bleachers, gym f.g. 1300 SEAT 147.00 191,100
Basketball backboards 6 EA 8400.00 50,400
Volley ball,wrestling matts,weight 1 total 316800.00 316,800
room,batting cage
11 66 00 Athletic Equipment 558,300
11 81 00 Facility Maintenance Equipment
Window washing equip. 1 EA 36706.69 36,707
11 8100 Facility Maintenance Equipment 36,707

12 Fumishings

1221 13.23 Wood Horizontal Louver Blinds

Blinds, Motorized Fabric 5000 SF 11.57 57,867

1221 13.23 Wood Horizontal Louver Blinds 57,867

1221 13.33 Plastic Horizontal Louver Blinds
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21 0615RR

12 Fumishings

Description Quantity  Unit Unit Cost Extended Cost
Blinds, horizontal, vinyl Slats 10000 SF 9.47 94,735
1221 13.33 Plastic Horizontal Louver Blinds 94,735
12 30 00 Casework
Manufactured casework 1 QUOTE 1374800.00 1,374,800
12 30 00 Casework 1,374,800
1248 13 Entrance Floor Mats and Frames
Floor mats, pedi-mat, alum slats 400 SF 31.18 12,473
1248 13 Entrance Floor Mats and Frames 12,473
12 60 00 Muiltiple Seating
Seating, auditorium chair, upholstd 750 EA 175.00 131,250
12 60 00 Multiple Seating 131,250
13 Special Construction
13 00 00 Special Construction
Stadium ( Grass Field , Track ) 1 Total 1200000.00 1,200,000
Softball Field 1 Total 1200000.00 1,200,000
Baseball Field 1 Total 1800000.00 1,800,000
Tennis Courts (5) 1 Total 1200000.00 1,200,000
Basketball Court 1 Total 600000.00 600,000
Bldg cmu 8 x 8 ticket booth 64 SF 280.20 17,933
Bldg cmu 1680 SF 254.93 428,279
Concession stand 42'x9'-3" and toilet 40 Fixtures 6994.93 279,797
room 40 fixtures
13 00 00 Special Construction 6,726,008
14 Conveying Equipment
14 21 00 Electric Traction Elevaiors
Elevator #1, cab allowance 1 EA 9800.00 9,800
Elevator #1, hyd. 2 stops 2 STOP 56459.69 112,919
14 21 00 Electric Traction Elevators 122,719
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21 Fire Suppression
Description Quantity  Unit Unit Cost Extended Cost

21 Fire Suppression

211100 Facility Fire-Suppression Water-Service
Sprinklers 232268 SF 8.40 1,951,051
211100 Facility Fire-Suppression Water-Service Pipi 1,951,051

22 Plumbing

221123 Domestic Water Pumps
Plumbing 232268 SF 24.00 5,574,432
221123 Domestic Water Pumps 5,574,432

23 Heating, Ventilating, and Air Conditioning (HVAC)

235000 Central Heating Equipment
Hvac 232268 SF 78.00 18,116,900
23 50 00 Central Heating Equipment 18,116,904
26 Electrical
26 00 00 Electrical
Electrical back-up under separate 232268 SF 53.39 12,400,330
cover
26 00 00 Electrical 12,400,325
31 Earthwork
311000 Site Clearing
Clear & grade 40 ACRE 5998.02 239,921
3110 00 Site Clearing 239,921
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21 0615RR

31 Earthwork
Description Quantity  Unit Unit Cost Extended Cost
3120 00 Earth Moving
Borrow, fill 1000 CY 21.00 21,000
Compaction, site fill 1000 CY 5.60 5,600
Hauling excess 50200 CY 7.00 351,400
Geoteck draining @ wall 19805 SF 0.56 11,091
Excavation, hyd. execav. building 18888 CY 12.55 237,104
Excavation, cut 61800 CY 9.29 574,070
Excavation, fill 11600 CY 7.89 91,514
Excavation, structural 2000 CY 33.05 66,095
Excavation, trench, w/backhoe 4000 CY 16.50 66,005
Fill, gravel,1' deep,under fIr slab 6296 CY 42.29 266,249
Backfill, compaction, vib/plate 6 6296 CY 18.40 115,866
Grading, fine, 3 passes,plus roll 37231 SY 247 92,097
Grading, rough,by hand sog 168355 SF 0.70 118,495
Borrow, 1-1/2" stone 1000 CY 25.90 25,900
Const entrance road fabric 1872 SF 1.40 2,621
Construction entrance roads 1872 SF 5.97 11,173
312000 Earth Moving 2,056,280
312316 Excavation
Excavation, trench,,w/backhoe 7500If 7500 CY 17.74 133,041
Pipe beding /trench sand 1000 CY 40.69 40,692
312316 Excavation 173,733
3123 16.26 Rock Removal
Drill&blast, deep hole 1000 CY 27.76 27,757
312316.26 Rock Removal 27,757
312500 Erosion and Sedimentation Controls
Erosion control, polypropylene mesh 10000 SY 3.46 34,630
5200If
Erosion control, silt fence, mirafi 10000 SY 5.21 52,116
5200If
Erosion control, silt fence, mirafi 5500 SY 5.21 28,664
Erosion con., hay bales,stake/remov 5500 LF 5.55 30,551
312500 Erosion and Sedimentation Controls 145,960
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31 Earthwork
Description Quantity  Unit Unit Cost Extended Cost
313400 Soil Reinforcement
P.c. conc. slabs, modular block 1560 SF 25.20 39,312
Insulation, 3" styrofoam 3000 SF 1.35 4,057
Dewatering, drainage pumping 8hr 60 DAY 469.66 28,179
313400 Soil Reinforcement 71,548
32 Exterior Improvements
3212 16 Asphalt Paving
Basecourse, 3/4" stone, 8" deep 2311 SY 8.66 20,022
Curbs, granite 3847 LF 47.49 182,687
Reset granite curbs 530 LF 18.79 9,960
Brick pavers 3200 SF 25.20 80,640
H.c curb cuts/ramps 4 EA 980.00 3,920
Paint, parking stall, h.c. 14 STALL 28.00 392
Cement concrete paving @ entry 18261 SF 6.32 115,351
Basecourse, bank run gravel, 6"deep 12193 SY 4.59 55,950
s.walk
Paint, parking stall,white 570 STALL 12.47 7,110
Paint h.c. symbols & directions 14 EA 70.00 980
Sidewalk, bituminious 2-1/2 864 SY 23.46 20,266
Parking barriers, precast 8"x13"x6' 75 EA 75.56 5,667
Basecourse, bank run 37231 SY 8.43 313,924
gravel,12"deep rd. & parking
Paint, parking f/buses,white 24 STALL 121.49 2,916
Paint, arrows & crosswalks,white 2400 Sf 9.38 22,514
Bitum., paving, binder course 14451 SY 28.00 404,644
2.5"roads/loadiny areas
Bitum., paving, binder course 2.5" 17762 SY 28.00 497,355
parking area
Bitum., paving, patching street 5000 SY 29.72 148,597
Bitum., paving, wearing course 1.5" 14451 SY 14.00 202,322
roads/loading area
Bitum., paving, wearing course 1.5" 17762 SY 14.00 248,678
parking area
3212 16 Asphalt Paving 2,343,894
3214 13 Precast Concrete Unit Paving
Paving, concrete 350 SY 37.13 12,995
3214 13 Precast Concrete Unit Paving 12,995
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32 Exterior Improvements

Extended Cost

826,801

826,801

12,214
4,025
678,300
110,228
18,816
14,767
16,800
29,400
5,600
1,680
5,600
23,310
4,060

924,800

24,645
5,253
33,040
702
42,645
22,302
10,500

139,088

4,597

6,498

11,095

Description Quantity  Unit Unit Cost
3216 00 Curbs, Gutters, Sidewalks, and Driveway
Sidewalk, concrete 4" thicik 109738 SF 7.53
32 16 00 Curbs, Gutters, Sidewalks, and Driveways
3217 00 Paving Specialties
Bollards, pipe conc filled 6" diam 30 EA 407.13
Traffic sign 23 EA 175.00
Site retaining walls 12" & 18 1615 CY 420.00
Site retaining wall reinforcing 121.13 TON 910.00
Modular block wall 12 1120 SF 16.80
Compacted backfill mb wall 586 CY 25.20
Geosynthetic layer strips 6000 LF 2.80
Bollards,42" p.c. concrete 42 EA 700.00
Concrete dec piers 42" dia. 8 EA 700.00
Concrete dec piers 24" sq 4 EA 420.00
Concrete dec piers 36" sq 10 EA 560.00
Site retaining wall cip 6 55.5 CY 420.00
Retaining wall weep holes 4" dia 145 EA 28.00
321700 Paving Specialties
32 3100 Fences and Gates
Fence, chain link 4" high 786 LF 31.36
Fence, chain link 10" xmfr 120 LF 43.78
Fence, decorative 18" high 472 LF 70.00
Fence, chain link 10' gate 1 EA 702.03
Fence, chain link 6' high 1430 LF 29.82
Fence, decorative 42" high 177 LF 126.00
Fence, decorative 8' high 50 LF 210.00
323100 Fences and Gates
32 31 13.33  Chain Link Backstops
Backstops, baseball 12'high 30'wide 1 EA 4597.39
softball
Backstops, baseball 12'high 40'wide 1 EA 6497.70
32 3113.33 Chain Link Backstops
323300 Site Furnishings
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32 Exterior Improvements

Description Quantity  Unit Unit Cost Extended Cost
Trash recpets., precast 5 EA 678.54 3,393
Site benches concrete 12 EA 980.00 11,760
Bike racks 2 EA 700.00 1,400
Concrete seatwalls 50 CY 700.00 35,000
Site Amenities 1 allow 90000.00 90,000
323300 Site Fumnishings 141,553
32 90 00 Planting
Topsoil, spread w/loader hand dress 9105 CY 37.97 345,673
Landscaping, allowance 50000 LS 1.40 70,000
Save boulders 9 EA 70.00 630
Loam, top dress 6" thick 491,670sf 9105 CY 102.92 937,130
54sf/cy
Bioretention soil 34,596 sf 1281 CY 62.33 79,840
Loam, top dress 6" thick 539,273sf 8370 CY 102.92 861,481
54sf/cy sports fields
3290 00 Planting 2,294,754
3292 00 Turf and Grasses
Seeding, turf mix, 492 MSF 124.77 61,386
Seeding, turf mix, push spreader 51 MSF 124.77 6,363
329200 Turf and Grasses 67,749
329343 Trees
Trees, decidious 108 EA 490.00 52,920
Shrubs 69 EA 49.00 3,381
Trees, ornamental 62 EA 770.00 47,740
329343 Trees 104,041
33 Utilities
330110 Operation and Maintenance of Water Util
Trench wood sheeting 1000 SF 11.20 11,200
Pipe, ductile iron, 6"diam. cl250 140 LF 39.87 5,581
Pipe, ductile iron, 8"diam. cl250 930 LF 56.14 52,214
Thrust blocks, conc. 11 EA 372.94 4,102
8" tapping sleeve 1 EA 420.00 420
8" air release valve 2 EA 560.00 1,120
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33 Utilities

Description
Fire hydrant, relocated

Pipe, copper tubing,type k 1 1/2

Quantity  Unit
1 EA

80 LF

Operation and Maintenance of Water Ultilities

330110
33 05 61 Concrete Manholes
Qil & water seperator 2 EA
3305 61 Concrete Manholes
3310 00 Water Ultilities
Pipe, ductile iron, 4"diam. cl250 30 LF
Pipe fittings, 8"dia, elbows 2 EA
Gate valve, 8 3 EA
Gate valve, 4 1 EA
Street connections f/utilities 6 EA
Fire hydrant, new one per 500 If 5 EA
Pipe, ductile iron, 8"dia. drain 2475 LF
331000 Water Utilities
333000 Sanitary Sewerage
Grease trap 9000 gal. 1 EA
Pipe, pvc, 8"dia.,s.d.r. 35, 260 LF
Pipe, pvc, 4"dia.,s.d.r. 35, 140 LF
Manhole, precast,4'id10' sewer 3 EA
Frames & covers, heavy traffic 36" 3 EA
sewer
Inverts, triple channel, brick, f/smh 3 EA
33 30 00 Sanitary Sewerage
334000 Stormwater Utilities
Manhole, precast,4'id10' drain 7 EA
Catch basin, precast,4'id10' 33 EA
Frames & covers, heavy traffic 36 40 EA
Storm interceptor 2 EA
Pipe, pvc, 6" perf. 2540 LF
Pipe, pvc, 10" perf. 240 LF
Leaching vaults 324 EA
Leaching filter fabric 10100 SF
Inverts, triple channel, brick, f/swmh 7 EA

Unit Cost
1050.00

15.42

4900.00

29.19
350.00
630.00
280.00

5306.64
2768.98
56.14

12600.00
15.72
13.24

3758.51
1240.78

1264.40

3758.51
4218.88
1240.78
14000.00
14.57
16.22
700.00
0.70
1264.40
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1,050

1,233

76,921

9,800

9,800

876

700
1,890
280
31,840
13,845
138,956

188,386

12,600
4,086
1,854

11,276
3,722

3,793

37,331

26,310
139,223
49,631
28,000
37,000
3,894
226,800
7,070
8,851
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33 Utilities

Description Quantity  Unit Unit Cost Extended Cost
334000 Stormwater Utilities 526,779
334116 Subdrainage Piping
Pipe, rein.concrete, 12"dia.,class 3 2065 LF 38.52 79,547
Pipe, rein.concrete, 15"dia.,class 3 145 LF 47.21 6,846
Pipe, rein.concrete, 18"dia.,class 3 495 LF 55.86 27,650
Pipe, rein.concrete, 24"dia.,class 3 180 LF 79.72 14,350
Drainage, pvc perforated 4 950 LF 11.65 11,071
Pipe, pvc, 8"dia.,s.d.r. 35, 80 LF 15.72 1,257
334116 Subdrainage Piping 140,721
337000 Electrical Utilities
Equipment pads, conc 7 CY 280.00 1,960
Concrete light pole base 9 EA 420.00 3,780
Elec. conduit, pvc 6" sch 40 780 LF 54.42 42,444
337000 Electrical Utilities 48,184
33 80 00 Communications Ultilities
Utility vaults, 8'x14'x7" high 2 EA 12402.39 24,805
338000 Communications Utilities 24,805
Sub Total 121,842,000 524.58 / SF
Profit/OH 4 % 4,873,681
Bond 1 % 1,218,420
Grand Total 127,934,100 550.80 / SF
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